Bid Opening: Friday, August 1, 2025 9:00 A.M.

LOAD RATINGS ANALYSIS

	<u>, </u>		1					
ITEM	DESCRIPTION	UNIT COST	QUANTITY	UNIT	TOTAL COST	R&I Co	R&I Construction	
ROADWAY								
201	CLEARING AND GRUBBING, AS PER PLAN	\$1,000	1	LUMP	\$1,000	3,000.00		3,000.00
203	SPECIAL - EARTHWORK	\$9,000	1	LUMP	\$9,000	60,000.00	\$	60,000.00
606	SPECIAL - GUARDRAIL	\$30,000	1	LUMP	\$30,000	100,000.00	\$	100,000.00
ROADWAY SUBTOTAL = \$40,000							\$	163,000.00
EROSION CONTROL								
832	SPECIAL - CONSTRUCTION EROSION CONTROL	\$ 1.00	1,000	EACH	\$1,000	1.00	\$	1,000.00
	EROSION CONTROL SUBTOTAL = \$1,000						\$	1,000.00
DRAINAGE								
611	SPECIAL - DRAINAGE	\$10,000	1	LUMP	\$10,000	10,000.00	\$	10,000.00
	DRAINAGE SUBTOTAL = \$10,000						\$	10,000.00
	PAVEMENT							
304	SPECIAL - AGGREGATE BASE (INCLUDING STABLIZED CRUSHED AGGREGATE)	\$20,000	1	LUMP	\$20,000	25,000.00	\$	25,000.00
441	SPECIAL - FLEXIBLE PAVEMENT (INCLUDING WEARING COURSE REMOVED)	\$60,000	1	LUMP	\$60,000	76,000.00	\$	76,000.00
	PAVEMENT SUBTOTAL = \$80,000						\$	101,000.00
TRAFFIC CONTROL								
630	SPECIAL - SIGNS AND SUPPORTS	\$1,000	1	LUMP	\$1,000	2,100.00	\$	2,100.00
642	SPECIAL - PAVEMENT MARKING	\$1,000	1	LUMP	\$1,000	2,700.00	\$	2,700.00
TRAFFIC CONTROL SUBTOTAL = \$2,000							\$	4,800.00
	STRUCTURES OVER 20 FEET							
202	STRUCTURE REMOVED, OVER 20 FOOT SPAN	\$150,000	1	LUMP	\$150,000	175,000.00	\$	175,000.00
530	SPECIAL - STRUCTURE FOUNDATION	\$400,000	1	LUMP	\$400,000	600,000.00	\$	600,000.00
530	SPECIAL - SUPERSTRUCTURE	\$850,000	1	LUMP	\$850,000	687,000.00	\$	687,000.00
STRUCTURES OVER 20 FEET SUBTOTAL = \$1,400,000							\$	1,462,000.00
	ENGINEERING AND ROADWAY SERVICES							
107	SPECIAL - UTILITY COORDINATION	\$1,000	1	LUMP	\$1,000	1,000.00		1,000.00
690	SPECIAL - AS-BUILT CONSTRUCTION PLANS	\$19,000	1	LUMP	\$19,000	2,000.00	\$	2,000.00
690	SPECIAL - FIELD SURVEYS	\$10,000	1	LUMP	\$10,000	13,000.00	\$	13,000.00
690	SPECIAL - PRELIMINARY PLANS FOR DESIGN-BUILD	\$40,000	1	LUMP	\$40,000	48,000.00	\$	48,000.00
690	SPECIAL - FINAL PLANS FOR DESIGN-BUILD	\$40,000	1	LUMP	\$40,000	38,000.00	\$	38,000.00
690	SPECIAL - CONSTRUCTION PLANS	\$20,000	1	LUMP	\$20,000	7,000.00	\$	7,000.00
ENGINEERING AND ROADWAY SERVICES SUBTOTAL = \$130,000							\$	109,000.00
MISCELLANEOUS						4.00	Φ.	4.00
100	SPECIAL - PROFESSIONAL LIABILITY INSURANCE	\$1,000	1	LUMP	\$1,000	1.00	\$	1.00
103	SPECIAL - PREMIUM FOR CONTRACT PERFORMANCE BOND AND FOR PAYMENT BOND	\$25,000	1	LUMP	\$25,000	24,000.00	\$	24,000.00
614	SPECIAL - MAINTAINING TRAFFIC	\$15,000	1	LUMP	\$15,000	8,200.00	_	8,200.00
623	SPECIAL - CONSTRUCTION LAYOUT STAKES AND SURVEYING	\$10,000	1	LUMP	\$10,000	7,000.00	\$	7,000.00
624	MOBILIZATION	\$76,000	1	LUMP	\$76,000	70,000.00	\$	70,000.00

\$10,000

LUMP

MISCELLANEOUS SUBTOTAL =

PROJECT TOTAL =

\$10,000

\$137,000

\$1,800,000

1,000.00 \$

\$

1,000.00

110,201.00

1,961,001.00

Chenango Road Bridge Replacement HUR CR-183-00.80 PID 113811